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IMPORTANT
SPECIAL NOTICES

e Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.

Attention is directed to Section 11-2, "Portland Cement Concrete,” of these Special Provisions which contains
Section 90, "Portland Cement Concrete," of the Standard Specifications.

Attention is directed to "Miscellaneous Metal," in Section 8-1, "Miscellaneous," of these Special Provisions for new
requirements for miscellaneous metal.

The specifications for this project require the production of asphalt-rubber binder. The Air Quality Management
District must approve the production and placement of asphalt-rubber binder and rubberized asphalt concrete, in
addition to the Operating Permits required to produce asphalt concrete. Air Quality Management Districts have
stopped production of these products due to failure to obtain necessary approvals.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

Al10A
Al10B
A20A
A20B
A20C
A24A
A24D
A24E
RSP T2
T3
T10
T14
RS1
RS2
RS4
ES-1A
ES-1B
ES-5A
ES-5B
ES-5E
ES-8
ES-13A

Abbreviations

Symbols

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings - Arrows

Pavement Markings - Words

Pavement Markings - Words and Crosswalks

Temporary Crash Cushion, Sand Filled (Shoulder Installations)
Temporary Railing (Type K)

Traffic Control System for Lane Closure On Freeways and Expressways
Traffic Control System for Ramp Closure

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2
Roadside Signs, Typical Installation Details No. 4

Signal, Lighting and Electrical Systems - Symbols and Abbreviations
Signal, Lighting and Electrical Systems - Symbols and Abbreviations
Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Detectors

Signal, Lighting and Electrical Systems - Pull Box Details

Signal, Lighting and Electrical Systems - Splicing Details
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State Project with DVBE Goals (06-14-00)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 07-208204
07-LA-405-21.4/37.4

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN LOS ANGELES COUNTY AT VARIOUS LOCATIONS FROM VERMONT
AVENUE/190TH STREET UNDERCROSSING TO MANCHESTER BOULEVARD OVERCROSSING

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on July 26, 2001, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY AT VARIOUS LOCATIONS FROM
VERMONT AVENUE/190TH STREET UNDERCROSSING TO MANCHESTER BOULEVARD OVERCROSSING

General work description: Existing highway to be cold planed and resurfaced with rubberized asphalt concrete.

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.

No prebid meeting is scheduled for this project.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-12.

The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint
venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the
provisions in Section 2-1.05, "Small Business Preference,”" of the special provisions, and Section 1896 et seq, Title 2,
California Code of Regulations. A form for requesting a "Small Business" preference is included with the bid documents.
Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small
Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA 95814, Telephone No.
(916) 322-5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code. (See Sections 2 and 3 of the special provisions.) A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.

Contract No. 07-208204
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is
to be done have been determined by the Director of the California Department of Industrial Relations. These wages are set
forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the
District Director of Transportation for the district in which the work is situated, and available from the California Department
of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. Future effective general prevailing wage rates which
have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the
general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated June 25, 2001

EFO
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

07-208204
Item Item Code Item Unit of Measure | Estimated Quantity
1 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
(S)
2 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
(S)
3 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 57 700
(S)
4 374002 ASPHALTIC EMULSION (FOG SEAL COAT) TONN 8
5 390095 REPLACE ASPHALT CONCRETE SURFACING M3 48
6 390126 RUBBERIZED ASPHALT CONCRETE (TYPE G) TONN 4430
7 840515 THERMOPLASTIC PAVEMENT MARKING M2 480
(S)
8 840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 16 600
(S)
9 840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 2820
(S)
10 840571 100 MM THERMOPLASTIC TRAFFIC STRIPE M 570
() (BROKEN 5.18 M - 2.14 M)
11 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1600
(S)
12 860810 INDUCTIVE LOOP DETECTOR EA 173

®
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 07-208204

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications. In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract
portions of the work. The list of subcontractors shall also set forth the portion of work that will be performed by each
subcontractor listed. A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty,"” of the Standard
Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, Construction Division Chief, 120 S. Spring Street, Room 232, Los Angeles, CA 90012, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds. The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance. The Contractor shall not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts. Failure to carry out the requirements of this paragraph shall constitute a breach
of contract and may result in termination of this contract or other remedy the Department may deem appropriate.

Contract No. 07-208204
4



Bidder's attention is directed to the following:

A

"Disabled Veteran Business Enterprise” (DVBE) means a business concern certified as a DVBE by the Office of
Small Business Certification and Resources, Department of General Services.

A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

Credit for DVBE prime contractors will be 100 percent.

A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture. The DVBE joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information,” elsewhere in these special
provisions.

A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own
trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."”

3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all
trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the “certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster” that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

DVBEs and DVBE joint venture partners must be certified DVBES as determined by the Department of General
Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA
95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal. It is the
Contractor's responsibility to verify that DVBEs are certified.

Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03 DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for
this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at
(916) 322-5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification
status. The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at
http://www.dot.ca.gov/hg/bep/.
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2-1.04 SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form
included in the Proposal. If this information is not submitted with the bid, the DVBE information forms shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBESs and to select those portions of the work or
material needs consistent with the available DVBES to meet the goal for DVBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m.
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening. DVBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening. Failure to submit the required DVBE information by the time specified will be grounds for
finding the bid or proposal nonresponsive. Other bidders need not submit DVBE information unless requested to do so by
the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made. To
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good
faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include their adequate good faith efforts information along with their DVBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the
DVBE that it is participating in the contract. A copy of the DVBE's quote will serve as written confirmation that the DVBE
is participating in the contract. When 100 percent of a contract item of work is not to be performed or furnished by a DVBE,
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE
information, including the planned location of that work. The work that a DVBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers
and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck
numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers. The roster must
indicate that all revenue paid by the broker will be paid to DVBEs listed on the “certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of
the broker's trucks to be used must be included. The “certified roster" must indicate that at least 20 percent of the broker's
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission
Cal-T numbers, and the DVBE certification number. The roster must indicate that at least 20 percent of the revenue paid by
the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the
Department, of documentary evidence that all of the following actions were taken:

A. Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General
Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises.

B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time
limits imposed by the Department do not permit that advertising.

C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.

D. Available Disabled Veteran Business Enterprises were considered.

2-1.05 SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract"” of these special provisions.

Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq
and Title 2, California Code of Regulations, Section 1896, et seq.

Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be
certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources,
1531 "I" Street, Second Floor, Sacramento, CA 95814.

Contract No. 07-208204
6



To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form. The bidder's signature on the Request for Small Business Preference certifies, under penalty
of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of
perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either
certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted
Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.06 CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract"” of these special provisions.

In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be
granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.

B. Has its principal place of business in a state in which there is no local contractor preference on construction
contracts.

C. Has its principal place of business in a state in which there is a local contractor construction preference and the
contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal. The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference” of these special provisions. Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed
a preference in the award of this contract, if it be awarded, under the following conditions:
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A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business
Certification and Resources (OSBCR) small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000. If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by
the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company™ and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 110 WORKING DAYS beginning on
the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $250 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento,
CA 95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

* Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.
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5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information,” log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information,” a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract. When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.018 EXCAVATION SAFETY PLANS
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

e The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation. The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.

« Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.

« No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.

« If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.

» Attention is directed to Section 7-1.01E, "Trench Safety."
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The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

e In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
proposal in concept and to determine the merit of the cost reduction proposal. Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments,” of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that
administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter. The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
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submitted to the office designated in the claim position letter. The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement. Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting. Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.
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Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the ashestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.
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5-1.08 SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers. The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086 PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.

C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.

G. Itwould be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,”" of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information," and Section 3, "Award and
Execution of Contract,” of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3-1.01A, "DVBE Information," of these special provisions is in addition
to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting,” and Section 2-1.054, "Required
Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded. As a part of this
requirement:

A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.
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5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.11 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements,” of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.12 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.
No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.13 SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7-1.011, "Sound Control Requirements,” of the Standard
Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dbA
at a distance of 15 m. This requirement shall not relieve the Contractor from responsibility for complying with local
ordinances regulating noise level.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
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quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWZN ON THE PLANS SIZE TO BE gUBSTITUTED
mm inch x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW?20 W3.1
MwW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW?26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MWS55 W8.5, except W8.0 in piles only
MW60 W9.3
MW?70 W10.9, except W11.0 in piles only
MW80 W12.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
’Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11o0r11.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24, 25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || @ e e
0.61 00239 || e e
0.53 00209 || @ e e
0.45 00179 || @ e e
0.42 00164 || @ e s
0.38 00149 || @ e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4,11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,” of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective

Apex, Model 921 (100 mm x 100 mm)

Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

3M Series 290 (89 mm x 100 mm)

Sow>»

Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)

Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

Sow>»

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

oSow>»

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

@ >

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

CTIEMMUOW)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

COow>

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)

oSowy»
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Swarco Industries, "Director 60"
3M, "Stamark" Series 380 and 5730
3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series 620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark" and "Premark 20/20 Flex"
Pavemark, "Hotape"

Removable Traffic Paint
Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

mTmooOwy

moow>

One Piece Driveable Flexible Type, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

Carsonite, "Survivor" (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Surface Mount Flexible Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck 11"
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

TmoOoOwWy»

Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36
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Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm
(For 700 mm Traffic Cones, see Standard Specifications)

A
B.
C.
D.

Bent Manufacturing Company "T-Top"
Plastic Safety Systems "Navigator-42"
Roadmaker Company "Stacker"
TrafFix Devices "Grabber"

OBJECT MARKERS

moow>

TmMooOwy

Type "K", 450 mm

Carsonite, Model SMD-615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

Type "K-4" /"Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_ WA
The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS

COow>
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Impactable Type

ARTUK, "FB"

Davidson Plastics, Model PCBM-12

Duraflex Corp., "Flexx 2020" and "Electriflexx"
Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

ARTUK, JD Series

Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
Stimsonite, Model 967LS

Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS
(For use to the left of traffic)

A
B.

Duraflex Corp., "Railrider"
Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)
A.
B.
C.

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A

Davidson Plastics, Model PCBM T-16
Safe-Hit, Model SH216RBM

Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

Stinson Equipment Company "SaddleMarker"
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SOUND WALL DELINEATOR
(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A
B.

Davidson Plastics, PCBM S-36
Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Top of reflective element at 1200 mm above plane of roadway)
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A

Wood Post Type, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J. Miller Model JMI-375G

Safe-Hit, Model SH227GRD

Steel Post Type
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
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Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite™

Barrels and Drums

Reflexite, "Super High Intensity" or "High Impact Drum Sheeting
3M Series 3810

Barricades: Type I, Engineer Grade

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600
3M, Scotchlite, Series CW

Barricades: Type |1, Super Engineer Grade

Avery Dennison, T-2500 Series
Kiwalite Type Il
Nikkalite 1800 Series

Signs: Type |1, Super Engineer Grade
Avery Dennison, T-2500 Series
Kiwalite, Type Il

Nikkalite 1800 Series
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Signs: Type 111, High-Intensity Grade

3M Series 3800
Nippon Carbide, Nikkalite Brand Ultralite Grade Il

w >

Signs: Type 1V, High-Intensity Prismatic Grade
A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs

Reflexite, Vinyl (Orange)

Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)

3M Series RS34 (Orange) and RS20 (Fluorescent orange)

CoOm>

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.03 SLAG AGGREGATE

Aggregate produced from slag resulting from any steel-making process or from air-cooled iron blast furnace slag shall
not be used on this project.

8-1.04 MISCELLANEOUS METAL

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel,” of the Standard Specifications is
amended to read:
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Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components

for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor

bolts

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation

: F1852, Type 1

Nuts

ASTM Designation
Appendix X1*

: A 563, including

Hardened washers

ASTM Designation

. F 436, Type 1, Circular,

including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that wi

I be tightened beyond snug or wrench tight shall

be furnished with a dyed dry lubricant conforming to Supplementary

Requirement S2 in AST

M Designation: A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23
* Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal,” of the Standard Specifications
is amended to read:

Ultimate

Stud Diameter Tensile Load

(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal,” of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanical Mechanical Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.
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Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture,” of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Contractor will be permitted to use Type Il portland cement for concrete used in the manufacture of precast
concrete members.

SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Maintaining Traffic," "Temporary Pavement Delineation", "Rubberized Asphalt Concrete
(Type G)" of these special provisions.

The Contractor shall schedule cold planing operations, such as not to exceed a day's normal production of asphalt paving
operations. The Contractor shall schedule his paving operations, such that all lanes and shoulders in the same direction of
travel shall be paved to the same plane at the end of each work shift.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation that is to be replaced on the same alignment and location, as determined by
the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to
reestablish the alignment and location of the new pavement delineation. Full compensation for referencing pavement
delineation shall be considered as included in the contract prices paid for new pavement delineation and no additional
compensation will be allowed therefor.

Loop detectors shall be installed after paving is completed at each location.

Loop detectors on the freeway shall be operational within 3 calendar days at each location.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred
to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."”
Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520. Copies of the
Manuals may also be obtained from the Department's Internet Web Site at:
http://www.dot.ca.gov/hg/construc/stormwater.html.

Copies of the Handbook are also available for review at Department of Transportation, Construction Office, Room 244,
120 South Spring Street, Los Angeles, California 90012.

The Contractor shall know and fully comply with the applicable provisions of the Manuals and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.
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The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Manuals and Federal, State, and local regulations. For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control* shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract. The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution,"” of the Standard
Specifications, the requirements in the Manuals, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 5 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer. The
Engineer will have 3 days to review the WPCP. If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 3 days of receipt of the Engineer's comments. The Engineer will have 3 days to review
the revisions. Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer. Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP. In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

Soil stabilization;

Sediment control;

Tracking control;

Wind erosion control,;

Non-storm water control; and

Waste management and material pollution control.
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Specific objectives and minimum requirements for each category of control measures are contained in the Manuals.

The Contractor shall consider the objectives and minimum requirements presented in the Manuals for each of the above
categories. When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP and
implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category. In addition, the Contractor shall consider other control measures presented in the Manuals and
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the
WPCP. The Contractor shall document the selection process in conformance with the procedure specified in the Manuals.

The WPCP shall include, but not be limited to, the following items as described in the Preparation Manual:
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Project description and Contractor's certification;

Project information;

Pollution sources, control measures, and water pollution control drawings; and
Amendments, if any.
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The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer. The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges. Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively. Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP. Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications. Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Manuals and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the rainy season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the rainy season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the rainy season.

Throughout the rainy season, the active, soil-disturbed area of the project site shall be not more than 1.9 hectares. The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation. A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site. A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A current
inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the rainy season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the rainy season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the rainy season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WHPCP for tracking control, wind erosion control, non-storm water control, and waste management and material pollution
control.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP. The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.
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The construction site inspection checklist provided in the Preparation Manual shall be used to ensure that the necessary
measures are being properly implemented, and to ensure that the control measures are functioning adequately. One copy of
each site inspection record shall be submitted to the Engineer.

During the rainy season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;

B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and

D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures for which there is a contract item of work will be measured and paid for as that contract item of
work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.
The provisions in Section 8-1.04, "Progress Schedule,” of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion,"” of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned.”

G. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.

H. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

I. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no
more than 10 working days of total float.

J.  SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.
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K. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

L. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams and schedule data as parts of each schedule
submittal.

Schedules shall include, but not be limited to, applicable activities that show the following:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

B. Project start date, scheduled completion date and other milestones.

C. Work performed by the Contractor, subcontractors and suppliers.

D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

E. Procurement, delivery, installation and testing of materials, plants and equipment.

F. Testing and settlement periods.

G. Utility notification and relocation.

H. Erection and removal of falsework and shoring.

. Major traffic stage switches.

J.  Finishing roadway and final cleanup.

Schedule activities shall include the following:

A clear and legible description.

Start and finish dates.

A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

At least one predecessor and one successor activity, except for project start and finish milestones.

Required constraints.
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The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The schedule software will be returned to the Contractor within 4 weeks of submittal of
the final update schedule. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
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"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A. Two sets of originally plotted, time-scaled network diagrams.
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.

Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size.
Include a title block and a timeline on each page.
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BASELINE SCHEDULE

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss
and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all
work contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and
near-critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days originally provided in these special
provisions. The baseline schedule shall have a data date of the first working day of the contract and not include any
completed work to date. The baseline schedule shall not attribute negative float or negative lag to any activity.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until any previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the
review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations or logic. The Contractor shall state in writing the reasons for any changes to
activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted
schedule.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, ""To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
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payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.

PAYMENT

Full compensation for the required schedules and software shall be considered as included in the contract prices paid for
the various items of work involved, and no additional compensation will be allowed therefor.

10-1.04 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.05 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type Il retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.
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Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.06 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety", of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work to be performed on
the freeway traveled way (except the work of installing, maintaining and removing traffic control devices) is within 1.8 m of
the adjacent traffic lane, the adjacent traffic lane shall be closed.

Personal vehicles of the Contractor's employees shall not be parked within the ramp right of way.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the freeway shoulder within 1.8 m of a traffic lane, the shoulder area
shall be closed as shown on the plans.

Except as otherwise provided in these special provisions, freeway lanes, and ramps shall be closed only during the hours
shown on Charts 1-26 included in this section "Maintaining Traffic." Except work required under Sections 7-1.08 and
7-1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

Traffic lanes, which are outside of through traffic lanes, as described in the Charts 1 through 4 may be closed anytime
the adjacent ramp is permitted to be closed in accordance with Charts 5 through 26.

No two consecutive on-ramps or consecutive off-ramps in the same direction of travel shall be closed at the same time.

If two or more consecutive on-ramps are permitted to be closed, the Contractor, at his expense, shall furnish and install
special signs for entrance ramp closures (sign SP-4) as directed by the Engineer.

When an off-ramp is closed, the Contractor shall furnish and erect, as directed by the Engineer, a special sign for exit
ramp closures (sign SP-3 or SP-5) as shown on the plans.

Special advance notice publicity signs (sign SP-1), as shown on the plans shall be posted as directed by the Engineer, a
minimum of 7 days prior to the actual ramp closure. When ramps are closed, public traffic shall be detoured as directed by
the Engineer.

Furnishing, erecting, maintaining, and removing special portable freeway detour signs (sign SP-2) along the detour
routes as directed by the Engineer shall be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications.

Full compensation for furnishing, erecting, maintaining, and removing special signs for exit ramp closures (SP-3),
special advance notice publicity signs (SP-1), as shown on the plans or in these special provisions shall be considered as
included in the contract lump sum price paid for traffic control system and no separate payment will be made therefor.

All aforementioned special signs shall become the property of the Contractor at the conclusion of this project and shall
be removed from the worksite.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.
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Chart No. 1
Lane Requirements and Hours of Work

Location: Northbound Route 405, From VVermont Ave. to Inglewood Ave.

a.m. | p.m.

FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313|3(3(3 XXX XXX XXX X XXX 313|3

Fridays 3[3(3[3(3 XXX XX X XXX X[ XXX 3

Saturdays 3[3[(3[3[3(3(3(3 XXX X X[ X[ X 3

Sundays 313(3|3(3]|3[3(3]3]|3 XXX |[X]X[X 3

\Working day before designated legall 3| 3|3 [3|3|X]|X|X XX XX XXX XXX XXX | X
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes - 4*

Legend™* - The traffic lane which is outside of the through traffic lanes and is delineated with a double line of
pavement markers as shown on Standard Plan A20C, “Pavement Markers and Traffic Lines Detail 37 series,”
shall not be closed at same time as through traffic lanes, except as otherwise provided in this section.
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Chart No. 2
Lane Requirements and Hours of Work

Location: Northbound Route 405 at Century Blvd.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313(3]13(3]3 XX XX XXX XXX XXX 3|3

Fridays 3[3[3[3(3(3 XXX XXX XXX XXX 3

Saturdays 3[3(3[3(3(3(3 XXX XXX XXX XXX [ X 3

Sundays 313(3|3(3]|3[3]|3]|3 XX XX XXX XXX X 3

\Working day before designated legall 3|1 3|3 |33 3 |X/|X|X]|X|[X|X]X|X[X]|X|X|[X]|X|X|X|X]|X|X
holida

Designatedlegzillholidays XX XX XX XXX X XXX X XX XX XXX X X X

Legend:
3 | Provide at least three through freeway lanes open in direction of travel

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

X | No lane closure permitted; no work permitted on northbound roadway

REMARKS: Number of Through Traffic Lanes - 4*

Legend™* - The traffic lane which is outside of the through traffic lanes and is delineated with a double line of
pavement markers as shown on Standard Plan A20C, “Pavement Markers and Traffic Lines Detail 37 series,”
shall not be closed at same time as through traffic lanes, except as otherwise provided in this section.
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Chart No. 3

Lane Requirements and Hours of Work

Location: Northbound Route 405 at Century Blvd./La Cienga Blvd./Manchester Blvd. Collector Road

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays 111111111 1

Fridays 111111111
Saturdays 1111|111 (1)1(1
Sundays 1111|122 (1)1f1)1 1
\Working day before designated legall 1| 1| 2| 11|21 |X|X]|X|X[X|X]|X|X|X]|X|X|[X]|X]|X XXX
holida
Designatedlegzillholidays XXX X XXX XXX XX X X XX XX X[ X XXX

Legend:

1 | Provide at least one through freeway lane open in direction of travel

X | No lane closure permitted; no work permitted on northbound roadway

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

REMARKS: Number of Through Traffic Lanes - 2

Chart No. 4

Lane Requirements and Hours of Work

Location: Southbound Route 405, From Inglewood Ave. to Vermont Ave

a.m. p.m.

FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 313(3]13(3]|3 XX XX XXX XXX XXX 33

Fridays 31313(3(3]3 XXX XX X XXX XXX [ X 3|3

Saturdays 3[3[3[3[3(3(3(3 XX XXX X[ X[ X 313(3

Sundays 313(3|3(3]|3[3(3]3]|3 XXX |[X]|X[X 3|3

\Working day before designated legall 3|33 3|33 [ X|X[X]|X[X]|X[X]X|X]|X[X]|X[X]|X X|[X]|X
holida

Designatedleg;;holidays XXX X XXX XXX XX X X XXX X X[ X X|[X]|X

Legend:

3 | Provide at least three through freeway lanes open in direction of travel

X | No lane closure permitted; no work permitted on southbound roadway

No lane closure permitted; work permitted anywhere that does not require freeway lane closure

REMARKS: Number of Through Traffic Lanes - 4*

Legend™* - The traffic lane which is outside of the through traffic lanes and is delineated with a double line of
pavement markers as shown on Standard Plan A20C, “Pavement Markers and Traffic Lines Detail 37 series,”
shall not be closed at same time as through traffic lanes, except as otherwise provided in this section.
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Chart No. 5
Ramp Requirements and Hours of Work

Location: Northbound Route 405 On-ramp from Vermont Ave.
Southbound Route 405 Off-ramp to Vermont Ave.

a.m. p.m.
FROM HOUR TO HOUR 121 2 3456 7 8 91011121 2 345 6 7 8 9101112

Mondays through Thursdays XX X|[X]|X|[X X X| X[ X]|X X[ X|X[X]|X
Fridays XXX X[ X|[X X|X|X|X[X X[ X[ X|X
Saturdays XXX XXX X[ X X[ X]X]| X X XXX
Sundays XXX XXX [X[X[X[X[X]X X|X|X|X|X
\Working day before designated legalf X | X | X | X[ X|X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 6
Ramp Requirements and Hours of Work

Location: Northbound Route 405 Off-ramp to Normandie Ave.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX X|[X]|X X[ X|X|[X]|X
Fridays XXX X[X[X XX X|X[X X XXX
Saturdays XXX XXX XXX X XXX
Sundays X XX XX X[ X[X] X[ X XX XXX
\Working day before designated legall X | X | X [ X| X | X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 7
Ramp Requirements and Hours of Work

Location: Northbound Route 405 On-ramp from Normandie Ave.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX X|[X]|X X[ X|X|[X]|X
Fridays XXX X[X[X XX X[ X[X X XXX
Saturdays XXX XXX XXX XXX X XXX
Sundays XXX XXX XXX XXX XX XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 8
Ramp Requirements and Hours of Work

Location: Southbound Route 405 Off-ramp to Normandie Ave.
Southbound Route 405 On-ramp from Normandie Ave.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays X X[ XX X

Fridays X
Saturdays X
X
X

X
X
X
X

X| X| X| X
X| X| X| X
X| X| X| X
X| X| X| X
X| X| X| X
X| X| X| X

XXX X

XXX X

Sundays X[ XX X

\Working day before designated legal
holiday

Designated legal holidays

X| X[ X]| X[ X
X| X[ X]| X[ X
X| X[ X]| X| X
X| X[ X]| X[ X
X| X[ X]| X[ X

X

X

X

X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 9
Ramp Requirements and Hours of Work

Location: Northbound Route 405 Off-ramp to Western Ave.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays X X

Fridays X
Saturdays X
X
X

X| X| X| X
X| X| X| X
X| X| X| X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X[ X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X[ X

X

X

X

X

X

X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 10
Ramp Requirements and Hours of Work

Location: Northbound Route 405 On-ramp from Western Ave.
Southbound Route 405 Off-ramp to Western Ave.

a.m. p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays XX X[ XXX XX X[ X[ X XX X[X]|X
Fridays XXX X[ X[ X XX XXX XX X[ X]|X
Saturdays XXX XXX X XXX XXX XX XX XX XXX XX
Sundays XXX XX XXX XXX XXX XXX X XXX XXX
\Working day before designated legal| X | X | X [ X| X | X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 11
Ramp Requirements and Hours of Work

Location: Southbound Route 405 On-ramp from Western Ave.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX X[ XX
Fridays XX X[ X]X|[X X|[X]|X
Saturdays XXX XXX XXX XXX XX
Sundays XXX XXX XXX XXX XXX XXX XXX XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 12
Ramp Requirements and Hours of Work

Location: Northbound Route 405 Off-ramp to Artesia Blvd.

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X XX
X

Fridays X
Saturdays X
X
X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X
X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 13
Ramp Requirements and Hours of Work

Location: Northbound Route 405 On-ramp from Artesia Blvd.
Southbound Route 405 Off-ramp to Artesia Blvd.

am. | p.m.
FROM HOUR TO HOUR 1212 3 4567 8 91011121 2 3 456 7 8 9101112

Mondays through Thursdays X[ X[X[X]X|X X[ X[ X|[X]X X[ X[ X|[X]|X
Fridays XX X[ X[ X]X XXX X[ X XXX XX
Saturdays XX XXX XX XXX XXX XXX XXX XXX XX
Sundays XXX X XXX XXX XX XXX X X XXX X XX X
\Working day before designated legall X | X | X [ X| X | X
holiday
Designated legal holidays
Legend:
X | Ramp may be closed
No work that interferes with public traffic will be allowed
Chart No. 14
Ramp Requirements and Hours of Work
Location: Southbound Route 405 On-ramp from Artesia Blvd.
a.m. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX
Fridays XX X[ X[X]|X X
Saturdays XX X[ X]| X[ X]X X
Sundays XXX [X] X[ X X[X]|X XX
\Working day before designated legal| X | X | X [ X|X|X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 15
Ramp Requirements and Hours of Work

Location: Northbound Route 405 Off-ramp to Hawthorne Blvd.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays X X X

Fridays X
Saturdays X
X
X

X

X| X| X| X
X| X| X| X
X| X| X| X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X[ X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X[ X
X| X[ X]| X[ X

X

X

X

X

X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 16
Ramp Requirements and Hours of Work

Location: Northbound Route 405 On-ramp from Hawthorne Blvd.

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X XX

Fridays X
Saturdays X
X
X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 17
Ramp Requirements and Hours of Work

Location: Southbound Route 405 Off-ramp to Hawthorne Blvd.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays XX X[X] XX
Fridays X[ XXX
Saturdays XX X| X[ X
Sundays XX XX X|[X
\Working day before designated legal] | X|X|X|[X]|X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 18
Ramp Requirements and Hours of Work

Location: Southbound Route 405 On-ramp from Hawthorne Blvd.

am. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[ X] XX XX
Fridays XX X[ XXX XX
Saturdays XXX XX X[ XX XX
Sundays XXX XXX X[ XXX XX
\Working day before designated legall X | X | X [ X| X | X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 19
Ramp Requirements and Hours of Work

Location: Northbound Route 405 Off-ramp to Inglewood Ave.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[ X[ X X[ X]X|X
Fridays XX X[ X[ X X[ X|X|[X
Saturdays XXX XXX X[ XXX X XXX
Sundays XXX XX X[ X[ X[ X[X]X X XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 20
Ramp Requirements and Hours of Work

Location: Northbound Route 405 On-ramp from SB Inglewood Ave.
Southbound Route 405 On-ramp from NB Inglewood Ave.

a.m. | p.m.
FROM HOUR TO HOUR 121 2 3 456 7 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays X XXX
Fridays
Saturdays
Sundays

\Working day before designated legal
holiday
Designated legal holidays

X| X| X| X
X| X| X| X
X
X
X
X
X| X[ X| X
X| X[ X| X
X| X[ X| X
X| X| X| X
X| X]| X| X

XXX
XXX
XXX

X| X[ X]| X[ X
X| X[ X]| X[ X
X| X[ X]| X[ X
X| X[ X]| X[ X
X| X[ X]| X[ X

X

X

X

X

X
X
X
X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 21
Ramp Requirements and Hours of Work

Location: Northbound Route 405 On-ramp from NB Inglewood Ave.

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[ X[ X XX

Fridays XX X[ X[ X XX
Saturdays X[ XXX X[X]|X X
Sundays XXX [X] X[ X]X|X X
\Working day before designated legal| X [ X | X | X|X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 22
Ramp Requirements and Hours of Work

Location: Southbound Route 405 Off-ramp to Inglewood Ave.

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112

Mondays through Thursdays X XX X[ X]|X X
X|X|X

Fridays X
Saturdays X
X
X

X
X| X| X| X
X| X| X| X
X| X| X| X

X
X
X

X| X| X
X

X
X
Sundays X

\Working day before designated legal
holiday
Designated legal holidays

X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X
X| X[ X]| X| X

X

X

X

X

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 23
Ramp Requirements and Hours of Work

Location: Southbound Route 405 On-ramp from SB Inglewood Ave.

am. | p.m.
FROM HOUR TO HOUR 12123 4567 891011121 2 3 456 7 8 9101112
Mondays through Thursdays XX X[ XXX X[ X X|[X]|X X[ X|X|[X]|X
Fridays XX |[X[X[X]|X X|X|[X]|X]|X X[ X|X|[X]|X
Saturdays XXX X XXX XXX XX XXX X X XXX X XX X
Sundays XXX XX XXX X XXX XX XXX X XXX X XX
\Working day before designated legall X | X | X [ X| X | X
holiday
Designated legal holidays
Legend:
X | Ramp may be closed
No work that interferes with public traffic will be allowed
Chart No. 24
Ramp Requirements and Hours of Work
Location: Northbound Route 405 On-ramp From Eastbound Century Blvd.
a.m. p.m.
FROM HOUR TO HOUR 1212 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays X[ X[ X]|X]|X
Fridays XX XXX
Saturdays XX XX X[ X]X|[X
Sundays XX XXX X[ X]X]| X
\Working day before designated legal] | X | X [X|X|X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed
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Chart No. 25

Ramp Requirements and Hours of Work

Location: Northbound Route 405 On-ramp From Westbound Century Blvd.

a.m. p.m.
FROM HOUR TO HOUR 121 2 3 4567 891011121 2 3 45 6 7 8 9101112
Mondays through Thursdays XX X[X] XX XX X|[X]|X X[ X|X|[X]|X
Fridays XXX X[X[X XX X[ X[X XX XXX
Saturdays XXX XX XX X XX XXX XX XXXX XXX XX
Sundays XXX XXX XXX XXX XXX XXX XXX XXX
\Working day before designated legalf X | X | X | X[ XX
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

Chart No. 26

Ramp Requirements and Hours of Work

Location: Northbound Route 405 Off-ramp from Eastbound Manchester Blvd.

a.m. p.m.
FROM HOUR TO HOUR 1212 34567 891011121 2 3456 7 8 9101112
Mondays through Thursdays X X[ XXX X
Fridays X X[ XXX X
Saturdays XX X[ X X[ X]|X X
Sundays XX X[ X X[ X]| X X[ X
\Working day before designated legalf X | X | X | X | X
holiday
Designated legal holidays

Legend:
X | Ramp may be closed

No work that interferes with public traffic will be allowed

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

10-1.07 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.
The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.
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Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$3,300.00 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.08 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices,” of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety,” of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement,” of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.
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STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

The 150-m section of a lane closure, shown along lane lines between the 300-m lane closure tapers on the plans entitled
"Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and
Complete Closures on Freeways and Expressways" shall not be used.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard,
P.O. Box 2312, Dublin, CA 94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner. The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be mm * mm above the ground at all points for proper impact performance.” Any
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge as to whether used TMAS supplied under this contract need recertification. Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819.

New TMAs proposed as equal to approved TMAS or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment,” of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.09 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety,” of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline pavement delineation shall be provided at all times for
traveled ways open to public traffic. On multilane roadways (freeways and expressways), edgeline delineation shall be
provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers which conflicts with a new traffic pattern or which is applied to the final layer of
surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic,
as determined by the Engineer.

TEMPORARY LANELINE DELINEATION

Whenever lanelines are obliterated, the minimum laneline delineation to be provided shall be temporary raised
pavement markers placed at longitudinal intervals of not more than 7.3 m. The temporary raised pavement markers shall be
the same color as the laneline the markers replace. Temporary raised pavement markers shall be, at the option of the
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials™ of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline consisting entirely of temporary raised pavement markers placed on longitudinal intervals of not
more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days. Prior to the end of the 14 days, the
permanent pavement delineation shall be placed. If the permanent pavement delineation is not placed within the 14 days,
additional temporary pavement delineation shall be provided at the Contractor's expense. The additional temporary pavement
delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline delineation and for providing equivalent patterns of permanent traffic lines for these areas when required
shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline
pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be
provided for that area adjacent to lanes open to public traffic shall consist of solid 100-mm wide traffic stripe of the same
color as the stripe the temporary edgeline delineation replaces .

Traffic stripe (100-mm wide) placed for temporary edgeline delineation, shall conform to Section 84-3, "Painted Traffic
Stripes And Pavement Markings," of the Standard Specifications, except for payment and the number of coats shall be, at the
option of the Contractor, either one or 2 coats.
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Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor.

10-1.10 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite I11 Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite Il and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco,
San Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.
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A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.11 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities,” of the Standard Specifications and these special provisions.

REPAIR EXISTING ROADBED

Where designated by the Engineer failed portions of the existing roadbed shall be removed and disposed of and the
resulting hole shall be backfilled as directed by the Engineer.

Removing and replacing failed existing pavement will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

In areas less than 750 mm in width, cold planing shall be done by utilizing the cutting head specified above with fewer
cutters, or by other methods as approved by the Engineer.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections. The outside lines of the planed area
shall be neat and uniform. Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed. Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:40 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface. Temporary asphalt concrete tapers shall be completely removed, including the removal
of loose material from the underlying surface, before placing the permanent surfacing. The removed material shall be
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 1 day shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter. The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing,
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maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and
these special provisions and as directed by the Engineer.

10-1.12 FOG SEAL COAT

Fog seal coat shall conform to the provisions in Section 37-1, "Seal Coats," of the Standard Specifications and these
special provisions.
Asphaltic emulsion shall be either SS1h or CSS1h grade.

10-1.13 REPLACE ASPHALT CONCRETE SURFACING

This work shall consist of removing existing asphalt concrete surfacing and underlying base material and replacing the
removed surfacing and base material with new asphalt concrete as shown on the plans and in conformance with these special
provisions.

The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer.

Existing asphalt concrete surfacing and underlying base material removed during a work period shall be replaced before
the time the lane is to be opened to public traffic in conformance with the provisions in "Maintaining Traffic" of these special
provisions.

The outline of the asphalt concrete to be removed shall be cut on neat lines with a power-driven saw to a minimum depth
of 46 mm before removing the surfacing. Surfacing and base shall be removed without damage to surfacing that is to remain
in place. Damage to pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer or the
damaged pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer. Repairing or
removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's expense
and will not be measured nor paid for.

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The material remaining in place, after removing surfacing and base to the required depth, shall be graded to a plane,
watered, and compacted. The finished surface of the remaining material shall not extend above the grade established by the
Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with
asphalt concrete.

Asphalt concrete shall be Type B and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic meter. The volume to be
paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered
by the Engineer.

The contract price paid per cubic meter for replace asphalt concrete surfacing shall include full compensation for
furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work
involved in replacing asphalt concrete surfacing, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.14 RUBBERIZED ASPHALT CONCRETE (TYPE G)

Rubberized asphalt concrete (Type G) shall consist of furnishing and mixing gap graded aggregate and asphalt-rubber
binder and spreading and compacting the mixture. Type G rubberized asphalt concrete shall conform, except as otherwise
provided, to the provisions for Type A asphalt concrete in Section 39, "Asphalt Concrete," of the Standard Specifications and
these special provisions.

GENERAL

The Contractor shall furnish samples of aggregate to the Engineer in conformance with the provisions in Section
39-3.03, "Proportioning," of the Standard Specifications.

Aggregate for Type G rubberized asphalt concrete shall be of such quality that the optimum amount of asphalt-rubber
binder to be mixed with the aggregate, as determined by the Engineer in conformance with the requirements in California
Test 367 (as amended below), shall be a minimum of 7.0 percent by mass of dry aggregate and a maximum of 9.0 percent by
mass of dry aggregate. Aggregates which result in an optimum asphalt-rubber binder content of less than 7.0 percent or more
than 9.0 percent by mass of dry aggregate shall not be used. The Engineer will determine the exact amount of asphalt-rubber
binder to be mixed with the aggregate in conformance with the requirements in California Test 367, except as follows:
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A. The specific gravity used in California Test 367, Section "B. Voids Content of Specimen," will be determined using
California Test 308, Method A.
B. California Test 367, Section "C. Optimum Bitumen Content," is revised as follows:

1. Plot asphalt-rubber binder content versus void content for each specimen on Form TL-306 (Figure 3), and
connect adjacent points with straight lines.

From Figure 3 select the theoretical asphalt-rubber binder content that has 5 percent voids.

Record the asphalt-rubber binder content in Step 2 as the Optimum Bitumen Content (OBC).

4. To establish a recommended range, use the Optimum Bitumen Content (OBC) as the high value and 0.3 percent
less as the low value. Notwithstanding, the recommended range shall not extend below 7.0 percent nor shall the
high value to establish the recommended range be above 9.0 percent. If the OBC is 7.0 percent, then there shall
be no recommended range, and 7.0 percent shall be the recommended value.

w N

C. Laboratory mixing and compaction shall be in conformance with the requirements of California Test 304, except
that the mixing temperature of the aggregate shall be between 149°C and 163°C. The compaction temperature of
the combined mixture shall be between 143°C and 149°C.

The rubberized asphalt concrete mixture, composed of the aggregate proposed for use and the optimum amount of
asphalt-rubber binder as determined in conformance with the requirements in California Test 367 modified above, shall
conform to the following quality requirements:

RUBBERIZED ASPHALT CONCRETE MIXTURE

Test Parameter California Test Requirement
Stabilometer Value, Minimum 304 and 366 23
Voids in Mineral Aggregate, Percent, Minimum See Note 18

Note: Voids in mineral aggregate test shall be determined as described in Asphalt
Institute Mix Design Methods for Asphalt Concrete (MS-2).

The asphalt-rubber binder content of the rubberized asphalt concrete (Type G) will be determined by extraction tests in
conformance with the requirements in California Test 362, or will be determined in conformance with the requirements in
California Test 379.

The Contractor shall furnish a Certificate of Compliance to the Engineer in conformance with the provisions in Section
6-1.07, "Certificates of Compliance,” of the Standard Specifications for each material used in asphalt-rubber binder and the
asphalt-rubber binder mixture. The Certificate of Compliance shall certify that the material conforms to the provisions in
these special provisions. When requested by the Engineer, the Contractor shall submit samples with the Certificate of
Compliance. The Contractor shall provide the Engineer a Material Safety Data Sheet (MSDS) for each of the constituent
components of the asphalt-rubber binder, for the completed mixture of asphalt-rubber binder and for the Type G rubberized
asphalt concrete.

The Contractor shall provide a Certificate of Compliance for each truck load of crumb rubber modifier (CRM), paving
asphalt, and asphalt modifier delivered to the project. The Quality Control Program used by the manufacturer of each
ingredient shall include a sampling and testing frequency as shown below:

A. CRM shall be tested, except for the grading requirement, at least once for every 225 tonnes of production, with a
minimum of once for each project. CRM shall be tested for grading for every truck load delivered to the project.

B. Paving asphalt shall be tested at least once for every 180 tonnes of production with a minimum of once for each
project.

C. Asphalt modifier shall be tested at least once for every 23 tonnes of production with a minimum of once for each
project.

D. A copy of the laboratory test results for the test parameters specified in these special provisions for CRM, paving
asphalt, and asphalt modifier shall be submitted to the Engineer with the Certificate of Compliance for each truck
load of individual material delivered to the project.

Certified volume or weight slips shall be delivered to the Engineer for the materials supplied.
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PAVING ASPHALT

The grade of paving asphalt to be used in the asphalt-rubber binder shall be AR-4000 and shall conform to the provisions

in Section 92, "Asphalts,” of the Standard Specifications and these special provisions.
The paving asphalt for use in asphalt-rubber binder shall be modified with an asphalt modifier.

ASPHALT MODIFIER

The asphalt modifier shall be a resinous, high flash point, aromatic hydrocarbon compound and shall conform to the

following requirements:

ASPHALT MODIFIER

ASTM
Test Parameter Designation Requirement
Viscosity, m2/s (x10-6) at 100°C D 445 X £3*
Flash Point, CL.O.C,, °C D 92 207 min.
Molecular Analysis:
Asphaltenes, percent by mass D 2007 0.1 max.
Aromatics, percent by mass D 2007 55 min.

* The symbol "X" is the viscosity of the asphalt modifier the
Contractor proposes to furnish. The value X" which the Contractor
proposes shall be between the limits 19 and 36 and shall be submitted
in writing to the Engineer. A proposed change, requested by the
Contractor, in the value "X" shall require a new asphalt-rubber binder
design.

The asphalt modifier shall be proportionately added to the paving asphalt at the production site where the asphalt-rubber
binder is blended and reacted. Asphalt modifier shall be added in an amount of 2.5 percent to 6.0 percent by mass of the
paving asphalt based on the recommendation of the asphalt-rubber binder supplier. The paving asphalt shall be at a
temperature of not less than 190°C or more than 226°C when the asphalt modifier is added. If the asphalt modifier is
combined with the paving asphalt, before being blended with the CRM, the combined paving asphalt and asphalt modifier
shall be mixed by circulation for a period of not less than 20 minutes. Premixing of asphalt modifier and paving asphalt will
not be required when the ingredients of the asphalt-rubber binder are proportioned and mixed simultaneously. Asphalt
modifier and paving asphalt shall be measured for proportioning with meters conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications.

CRUMB RUBBER MODIFIER (CRM)

Crumb rubber modifier (CRM) shall consist of a combination of scrap tire CRM and high natural CRM. The scrap tire
CRM shall consist of ground or granulated rubber derived from a combination of automobile tires, truck tires or tire buffings.
The high natural CRM shall consist of ground or granulated rubber derived from materials that utilize high natural rubber
sources.

Steel and fiber separation may be accomplished by any method. Cryogenic separation, if utilized, shall be performed
separately from and prior to grinding or granulating.

CRM shall be ground or granulated at ambient temperature. Cryogenically produced CRM particles which can pass
through the grinder or granulator without being ground or granulated respectively shall not be used.

CRM shall not contain more than 0.01-percent wire (by mass of CRM) and shall be free of other contaminants, except
fabric. Fabric shall not exceed 0.05-percent by mass of CRM. The test and method for determining the percent by mass of
wire and fabric is available at the Transportation Laboratory, Pavement Branch, Telephone 916-227-7300, and will be
furnished to interested persons upon request. A Certificate of Compliance certifying these percentages shall be furnished to
the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,” of the Standard
Specifications.

The length of an individual CRM particle shall not exceed 4.75 mm.

The CRM shall be sufficiently dry so that the CRM will be free flowing and not produce foaming when combined with
the blended paving asphalt and asphalt modifier mixture. Calcium carbonate or talc may be added at a maximum amount of
3 percent by mass of CRM to prevent CRM particles from sticking together. The CRM shall have a specific gravity between
1.1 and 1.2 as determined by California Test 208. Scrap tire CRM and high natural CRM shall be delivered to the production
site in separate bags and shall be sampled and tested separately. CRM material shall conform to the following requirements
of ASTM Designation: D 297:
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SCRAP TIRE CRUMB RUBBER MODIFIER

Percent
Test Parameter Min. Max.
Acetone Extract 6.0 16.0
Ash Content — 8.0
Carbon Black Content 28.0 38.0
Rubber Hydrocarbon 42.0 65.0
Natural Rubber Content 22.0 39.0

HIGH NATURAL CRUMB RUBBER MODIFIER

Percent
Test Parameter Min. Max.
Acetone Extract 4.0 16.0
Rubber Hydrocarbon 50.0 —
Natural Rubber Content 40.0 48.0

The CRM for asphalt-rubber binder shall conform to the gradations specified below when tested in conformance with the
requirements in ASTM Designation: C 136, except as follows:

A. Split or quarter 100 g £ 5 g from the CRM sample and dry to a constant mass at a temperature of not less than 57°C
or more than 63°C and record the dry sample mass. Place the CRM sample and 5.0 g of talc in a 0.5-L jar. Seal the
jar, then shake it by hand for a minimum of one minute to mix the CRM and the talc. Continue shaking or open the
jar and stir until particle agglomerates and clumps are broken and the talc is uniformly mixed.

B. Place one rubber ball on each sieve. Each ball shall have a mass of 8.5 g + 0.5 g, have a diameter of 24.5 mm
+ 0.5 mm, and shall have a Shore Durometer "A" hardness of 50 £ 5 in conformance with the requirements in
ASTM Designation: D 2240. After sieving the combined material for 10 minutes + 1 minute, disassemble the
sieves. Material adhering to the bottom of a sieve shall be brushed into the next finer sieve. Weigh and record the
mass of the material retained on the 2.36-mm sieve and leave this material (do not discard) on the scale or balance.
Observed fabric balls shall remain on the scale or balance and shall be placed together on the side of the scale or
balance to prevent the fabric balls from being covered or disturbed when placing the material from finer sieves onto
the scale or balance. The material retained on the next finer sieve (2.00-mm sieve) shall be added to the scale or
balance. Weigh and record that mass as the accumulative mass retained on that sieve (2.00-mm sieve). Continue
weighing and recording the accumulated masses retained on the remaining sieves until the accumulated mass
retained in the pan has been determined. Prior to discarding the CRM sample, separately weigh and record the total
mass of fabric balls in the sample.

C. Determine the mass of material passing the 75-um sieve (or mass retained in the pan) by subtracting the
accumulated mass retained on the 75-um sieve from the accumulated mass retained in the pan. If the material
passing the 75-um sieve (or mass retained in the pan) has a mass of 5 g or less, cross out the recorded number for
the accumulated mass retained in the pan and copy the number recorded for the accumulated mass retained on the
75-um sieve and record that number (next to the crossed out number) as the accumulated mass retained in the pan.
If the material passing the 75-um sieve (or mass retained in the pan) has a mass greater than 5 g, cross out the
recorded number for the accumulated mass retained in the pan, subtract 5 g from that number and record the
difference next to the crossed out number. The adjustment to the accumulated mass retained in the pan is made to
account for the 5 g of talc added to the sample. For calculation purposes, the adjusted total sample mass is the same
as the adjusted accumulated mass retained in the pan. Determine the percent passing based on the adjusted total
sample mass and record to the nearest 0.1 percent.

CRM GRADATIONS

Sieve Size Scrap Tire CRM Percent Passing High Natural CRM Percent Passing
2.36-mm 100 100
2.00-mm 98-100 100
1.18-mm 45-75 95-100
600-pum 2-20 35-85
300-pum 0-6 10-30
150-pm 0-2 0-4
75-um 0 0-1
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ASPHALT-RUBBER BINDER

Asphalt-rubber binder shall consist of a mixture of paving asphalt, asphalt modifier, and crumb rubber modifier.

At least 2 weeks before the binder's intended use, the Contractor shall furnish the Engineer 4 one-liter cans filled with the
asphalt-rubber binder proposed for use on the project. The Contractor shall supply the Engineer, for approval, a binder
formulation and samples of the materials to be used in the asphalt-rubber binder at least 2 weeks before construction is
scheduled to begin. The binder formulations shall consist of the following information:

A. Paving Asphalt and Modifiers:

Source and grade of paving asphalt.

Source and identification (or type) of modifiers used.

Percentage of asphalt modifier by mass of paving asphalt.

Percentage of the combined blend of paving asphalt and asphalt modifier by total mass of asphalt-rubber binder
to be used.

5. Laboratory test results for test parameters shown in these special provisions.

AR

B Crumb Rubber Modifier (CRM):

Source and identification (or type) of scrap tire and high natural CRM.

Percentage of scrap tire and high natural CRM by total mass of the asphalt-rubber blend.

If CRM from more than one source is used, the above information will be required for each CRM source used.
Laboratory test results for test parameters shown in these special provisions.

bl

C. Asphalt-Rubber Binder:

1. Laboratory test results of the proposed blend for test parameters shown in these special provisions.
2. The minimum reaction time and temperature.

The method and equipment for combining paving asphalt, asphalt modifier, and CRM shall be so designed and
accessible that the Engineer can readily determine the percentages by mass for each material being incorporated into the
mixture.

The proportions of the materials, by total mass of asphalt-rubber binder, shall be 80 percent + 2 percent combined paving
asphalt and asphalt modifier, and 20 percent + 2 percent CRM. However, the minimum amount of CRM shall not be less
than 18.0 percent. Lower values which are rounded up shall not be allowed. The CRM shall be combined at the production
site and shall contain 75 percent + 2 percent scrap tire CRM and 25 percent + 2 percent high natural CRM, by mass.

The paving asphalt and asphalt modifier shall be combined into a blended mixture that is chemically compatible with the
crumb rubber modifier to be used. The blended mixture is considered to be chemically compatible when it meets the
provisions for asphalt-rubber binder (after reacting) found in these special provisions.

The blended paving asphalt and asphalt modifier mixture, and the CRM shall be combined and mixed together at the
production site in a blender unit to produce a homogeneous mixture.

The temperature of the blended paving asphalt and asphalt modifier mixture shall be not less than 190°C nor more than
226°C when the CRM is added. The combined materials shall be reacted for a minimum of 45 minutes after incorporation of
the CRM at a temperature of not less than 190°C nor more than 218°C. The temperature shall not be higher than 6°C below
the actual flash point of the asphalt-rubber binder.

After reacting, the asphalt-rubber binder shall conform to the following requirements:

Contract No. 07-208204
59



ASPHALT-RUBBER BINDER

ASTM Test Requirement
Test Parameter Method Min. Max.
Cone Penetration @ 25°C, 1/10 mm D 217 25 70
Resilience @ 25°C, Percent rebound D 3407 18 —
Field Softening Point, °C D 36 52 74
Viscosity @ 190°C, Pa « s (x1073) See Note 1500 4000

NOTE: The viscosity test shall be conducted using a hand held Haake Viscometer Model VT-02 with Rotor 1,
24 mm in depth x 53 mm in height, or equivalent, as determined by the Engineer. The accuracy of the viscometer
shall be verified by comparing the viscosity results obtained with the hand held viscometer to 3 separate calibration

fluids of known viscosities ranging from 1000 to 5000 Pa « s (x1073). The viscometer will be considered accurate

if the values obtained are within 300 Pa « s (x1073) of the known viscosity. The known viscosity value shall be
based on the fluid manufacturers standard test temperature or the test temperature versus viscosity correlation table
provided by the fluid manufacturer. Viscometers used on the project shall be verified to be accurate. The test
method for determining the viscosity of asphalt-rubber binder using a hand held viscometer is available at the
Transportation Laboratory, Pavement Branch, Telephone (916) 227-7300. The accuracy verification results shall
be provided to the Engineer and shall be certified by a Certificate of Compliance. The Certificate of Compliance
shall be furnished to the Engineer in conformance with the provisions in Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

The Contractor shall provide a Haake Viscometer, or equivalent, at the production site during combining of asphalt-
rubber binder materials. The Contractor shall take viscosity readings of asphalt-rubber binder from samples taken from the
feed line connecting the storage and reaction tank to the asphalt concrete plant. Readings shall be taken at least every hour
with not less than one reading for each batch of asphalt-rubber binder. The Contractor shall log these results, including time
and asphalt-rubber binder temperature, and a copy of the log shall be submitted to the Engineer on a daily basis. As
determined by the Engineer, the Contractor shall either notify the Engineer at least 15 minutes prior to each test or provide
the Engineer a schedule of testing times.

The reacted asphalt-rubber binder shall be maintained at a temperature of not less than 190°C nor more than 218°C.

If any of the material in a batch of asphalt-rubber binder is not used within 4 hours after the 45-minute reaction period,
heating of the material shall be discontinued. Any time the asphalt-rubber binder cools below 190°C and is reheated shall be
considered a reheat cycle. The total number of reheat cycles shall not exceed 2. The material shall be uniformly reheated to
a temperature of not less than 190°C nor more than 218°C prior to use. Additional scrap tire CRM may be added to the
reheated binder and reacted for a minimum of 45 minutes. The cumulative amount of additional scrap tire CRM shall not
exceed 10 percent of the total binder mass. Reheated asphalt-rubber binder shall conform to the provisions for asphalt-rubber
binder.

EQUIPMENT FOR PRODUCTION OF ASPHALT-RUBBER BINDER
The Contractor shall utilize the following equipment for production of asphalt-rubber binder:

A. An asphalt heating tank equipped to heat and maintain the blended paving asphalt and asphalt modifier mixture at
the necessary temperature before blending with the CRM. This unit shall be equipped with a thermostatic heat
control device and a temperature reading device and shall be accurate to within + 3°C and shall be of the recording
type.

B. A mechanical mixer for the complete, homogeneous blending of paving asphalt, asphalt modifier, and CRM.
Paving asphalt and asphalt modifier shall be introduced into the mixer through meters conforming to the provisions
in Section 9-1.01, "Measurement of Quantities,” of the Standard Specifications. The blending system shall be
capable of varying the rate of delivery of paving asphalt and asphalt modifier proportionate with the delivery of
CRM. During the proportioning and blending of the liquid ingredients, the temperature of paving asphalt and the
asphalt modifier shall not vary more than + 14°C. The paving asphalt feed, the asphalt modifier feed, and CRM feed
shall be equipped with devices by which the rate of feed can be determined during the proportioning operation.
Meters used for proportioning individual ingredients shall be equipped with rate-of-flow indicators to show the rates
of delivery and resettable totalizers so that the total amounts of liquid ingredients introduced into the mixture can be
determined. The liquid and dry ingredients shall be fed directly into the mixer at a uniform and controlled rate. The
rate of feed to the mixer shall not exceed that which will permit complete mixing of the materials. Dead areas in the
mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction in the
volume of material or by other adjustments. Mixing shall continue until a homogeneous mixture of uniformly
distributed and properly blended asphalt-rubber binder of unchanging appearance and consistency is produced. The

Contract No. 07-208204
60



Contractor shall provide a safe sampling device capable of delivering a representative sample of the completed
asphalt-rubber binder of sufficient size to permit the required tests.

An asphalt-rubber binder storage tank equipped with a heating system furnished with a temperature reading device
to maintain the proper temperature of the asphalt-rubber binder and an internal mixing unit capable of maintaining a
homogeneous mixture of paving asphalt, asphalt modifier, and CRM.

The equipment shall be approved by the Engineer prior to use.

AGGREGATE

The aggregate for Type G rubberized asphalt concrete shall conform to the following grading and shall meet the quality
provisions specified for Type A asphalt concrete in Section 39-2.02, "Aggregate,” of the Standard Specifications, except as

follows:

A
B.

C.

California Test 211, Los Angeles Rattler loss at 500 revolutions shall be 40 percent maximum.

California Test 205, Section D, definition of a crushed particle is revised as follows: "A particle having 2 or more
fresh mechanically fractured faces shall be considered a crushed particle."

The swell and moisture vapor susceptibility requirements shall not apply.

The symbol "X" in the following table is the gradation which the Contractor proposes to furnish for the specific sieve.

Aggregate Grading Requirements
Percentage Passing
12.5-mm maximum

Sieve Size | Limits of Proposed Gradation | Operating Range | Contract Compliance
19-mm — 100 100
12.5-mm — 90-100 90-100
9.5-mm 83-87 X5 X+7
4.75-mm 33-37 X5 X+7
2.36-mm 18-22 X+4 X+5
600-um 8-12 X+4 X+5
75-um — 2-7 0-8

The aggregate from each separate bin used for rubberized asphalt concrete, Type G, except for the bin containing the fine
material, shall have a Cleanness Value of 57 minimum for contract compliance and a value of 65 minimum for operating
range as determined by California Test 227, modified as follows:

A. Tests will be performed on the material retained on the 2.36-mm sieve from each bin and will not be a combined or

B.

C.

D.

averaged result.

Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a
305-mm diameter, 4.75-mm sieve, nested on top of a 305-mm diameter, 2.36-mm sieve.

Where a coarse aggregate bin contains material which will pass the maximum size specified and is retained on a
9.5-mm sieve, the test specimen mass and volume of wash water specified for 25-mm x 4.75-mm aggregate size will
be used.

Samples will be obtained from the weigh box area during or immediately after discharge from each bin of the
batching plant or immediately prior to mixing with asphalt in the case of continuous mixers.

E. The Cleanness Value of the test sample from each of the bins will be separately computed and reported.

At drier-drum and continuous plants with cold feed control, Cleanness Value test samples will be obtained from the
discharge of each coarse aggregate storage. An aggregate sampling device shall be provided which will provide a 25-kg
sample of each coarse aggregate.

If the results of the Cleanness Value tests do not meet the requirements specified for operating range but meet the
contract compliance requirements, placement of the material may be continued for the remainder of that day. However,
another day's work may not be started until tests, or other information, indicate to the satisfaction of the Engineer that the
next material to be used in the work will comply with the requirements specified for operating range.
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If the results of the Cleanness Value tests do not meet the requirements specified for contract compliance, the material
which is represented by these tests shall be removed. However, if requested by the Contractor and approved by the Engineer,
material having a Cleanness Value of 48 or greater may remain in place and accepted on the basis of a reduced payment for
material left in place.

Rubberized asphalt concrete (Type G) that is accepted on the basis of reduced payment will be paid for at the contract
prices for the items of asphalt concrete involved multiplied by the following factors:

Test Value Pay Factor
56 0.90
55 0.85
54 0.80
53 0.75
52 0.70
51 0.65
50 0.60
49 0.55
48 0.50

If asphalt concrete is accepted on the basis of reduced payment due to a Cleanness Value of 48 to 56 and also accepted
on the basis of aggregate grading or Sand Equivalent tests not meeting the contract compliance requirements, the reduced
payment for Cleanness Value shall apply and payment by the Contractor to the State for asphalt concrete not meeting the
contract compliance requirements for aggregate grading or Sand Equivalent shall not apply.

PROPORTIONING, SPREADING AND COMPACTING

When batch type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the asphalt-rubber
binder and mineral aggregate shall be proportioned by mass.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning,” of the Standard
Specifications.

When continuous mixing type asphalt concrete plants are used to produce Type G rubberized asphalt concrete, the
asphalt-rubber binder shall be proportioned by an asphalt meter of the mass flow, Coriolis effect type. The meter shall have
been Type-approved by the Division of Measurement Standards prior to the start of production. The meter shall be calibrated
in conformance with the requirements in California Test 109. The meter shall be interfaced with the existing continuous
mixing plant controller in use on the asphalt concrete plant.

Type G rubberized asphalt concrete shall be placed only when the atmospheric and pavement surface temperatures are
13°C or above.

When the atmospheric and pavement surface temperature is 18°C or higher, the following shall apply:

A. The temperature of the aggregate shall not be greater than 163°C at the time the asphalt-rubber binder is added to the
aggregate.

B. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 138°C or more than 163°C,
measured in the mat directly behind the paving machine.

C. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 135°C. Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 121°C.

When the atmospheric or pavement surface temperature is below 18°C, the following shall apply:

A The temperature of the aggregate shall not be less than 149°C nor more than 163°C at the time the asphalt-rubber
binder is added to the aggregate.

B. The Contractor shall cover the loads of Type G rubberized asphalt concrete with tarpaulins. The tarpaulins shall
completely cover the exposed Type G rubberized asphalt concrete until the Type G rubberized asphalt concrete has
been completely transferred into the asphalt concrete paver hopper or deposited on the roadbed.

C. Type G rubberized asphalt concrete shall be spread at a temperature of not less than 143°C nor more than 163°C,
measured in the mat directly behind the paving machine.

Contract No. 07-208204
62



D. The first coverage of initial or breakdown compaction shall be performed when the temperature of the Type G
rubberized asphalt concrete is not less than 138°C. Breakdown compaction shall be completed before the
temperature of the Type G rubberized asphalt concrete drops below 127°C.

Pneumatic tired rollers shall not be used to compact Type G rubberized asphalt concrete.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

Alternative compacting equipment conforming to the provisions in Section 39-6.03, "Compacting,” of the Standard
Specifications shall be used to compact the Type G rubberized asphalt concrete.

Traffic shall not be allowed on the Type G rubberized asphalt concrete until final rolling operations have been completed
and sand has been applied to the surface.

Sand shall be spread on the surface of Type G rubberized asphalt concrete at a rate of 0.5 kg/m? to 1.0 kg/m?. The exact
rate will be determined by the Engineer. When ordered by the Engineer excess sand shall be removed from the pavement
surface by sweeping. Sand shall be free from clay or organic material. Sand shall conform to the fine aggregate grading
provisions in Section 90-3.03, "Fine Aggregate Grading," of the Standard Specifications.

If the finished surface of the asphalt concrete on Route 405 traffic lanes does not meet the specified surface tolerances,
the surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have
been ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete. The method will be selected by the
Engineer. The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area. Ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Rubberized asphalt concrete (Type G) will be measured and paid for by the tonne in the same manner specified for
asphalt concrete in Section 39-8, "Measurement and Payment,"” of the Standard Specifications.

Full compensation for furnishing and spreading sand on the rubberized asphalt concrete surface and for sweeping and
removing excess sand from the pavement surface shall be considered as included in the contract price paid per tonne for
rubberized asphalt concrete (Type G) and no separate payment will be made therefor.

10-1.15 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material shall conform to the requirements in State Specification 8010-19A.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications. If permanent tape is placed instead of thermoplastic traffic stripes and
pavement markings, the tape will be measured and paid for by the meter as thermoplastic traffic stripe and by the square
meter as thermoplastic pavement marking.

10-1.16 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers,” of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure” of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the
lens surface in conformance with the "Steel Wool Abrasion Procedure” specified for pavement markers placed in pavement
recesses in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications.
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SECTION 10-2. (BLANK)
SECTION 10-3. ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Inductive loop detectors shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the
Standard Specifications and these special provisions.

10-3.02 CONDUIT
Detector termination conduits shall be Type 1.

10-3.03 CONDUCTORS AND WIRING

Splices shall be insulated by "Method B".

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes
No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive. The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

10-3.04 DETECTORS

For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and leaving the
circular part of the loop shall be 40 mm. Slot width shall be a maximum of 20 mm. Loop wire for circular loops shall be
Type 2. Slots of circular loops shall be filled with hot melt rubberized asphalt sealant.

10-3.05 PAYMENT

The contract unit price paid for inductive loop detector shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved for inductive loop detector, complete in place,
including detector termination conduits, splicing conductors, identifying and tagging existing detector loop cable in the
controller cabinet, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

SECTION 11. MODIFIED STANDARD SPECIFICATION SECTIONS
SECTION 11-1. (BLANK)
SECTION 11-2. PORTLAND CEMENT CONCRETE

11-2.01 GENERAL

Portland cement concrete shall conform to the provisions in this Section 11-2, "Portland Cement Concrete,” and the
section entitled "Portland Cement Concrete™ in Section 8, "Materials,” of these special provisions. Section 90, "Portland
Cement Concrete," of the Standard Specifications is deleted. Section 90, "Portland Cement Concrete," of the Standard
Specifications is amended to read as follows.

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete. Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:
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"Type IP (MS) Modified" cement; or
A combination of "Type Il Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

N =

- Type Il portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.

Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning.” No deductions will be made based on the results of California Test 518.

The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Type Il Modified" portland
cement or Type V portland cement.
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"Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type Il cement and not more than 35 percent
by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP
(MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

"Type Il Modified" portland cement shall conform to the requirements for Type Il portland cement in ASTM
Designation: C 150.

In addition, "Type IP (MS) Modified" cement and "Type Il Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50 percent; and

C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

Type 1ll and Type V portland cements shall conform to the requirements in ASTM Designation: C 150 and the
addltlonal requirements listed above for "Type Il Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type I11 portland cement shall not contract in air more than 0.075 percent.

Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

Natural aggregates shall be thoroughly and uniformly washed before use.

The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance™ requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
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by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance” requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."”

No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m® of concrete
or one day's pour, whichever is smaller.

Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.

The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least
4 months before intended use. Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use. Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted. Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer. The samples shall be secured under the direct supervision of the
Engineer. Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp. Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water. Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations. Samples shall be protected against loss of contained water until they are delivered to the
Engineer.

The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.

No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix
proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates. When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.

90-2.02A Coarse Aggregate

Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
Coarse aggregate shall conform to the following quality requirements:

California
Tests Test Requirements
Loss in Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range™ limit of 71, minimum, and
a Cleanness Value "Contract Compliance” limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and
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2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B Fine Aggregate

Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.
Fine aggregate shall conform to the following quality requirements:

California
Test Test Requirements
Organic Impurities 213 Satisfactory®
Mortar Strengths Relative to Ottawa Sand 515 95%, min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance” limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03 WATER

In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO,, when tested in conformance with California Test
417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and
shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422,
nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test 417. In no case
shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of more than
25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM Designation: C 266
or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with
the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled water or deionized
water, tested in conformance with the requirements in ASTM Designation: C 109.

In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO,4, when tested in conformance with California Test 417.

In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
Admixture materials shall conform to the requirements in the following ASTM Designations:

A. Chemical Admixtures—ASTM Designation: C 494.
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Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C618;
silica fume conforming to the requirements in ASTM Designation: C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

Cow

- Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."

90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19-41
25-mm x 4.75-mm 19-mm 52 -85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50 - 85
Fine Aggregate 1.18-mm 55-75
Fine Aggregate 600-pm 34 - 46
Fine Aggregate 300-pum 16 - 29

Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02 COARSE AGGREGATE GRADING
The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm X 2.36-mm

Operating | Contract | Operating| Contract | Operating| Contract | Operating| Contract
Sieve Sizes| Range [ Compliance| Range | Compliance| Range |Compliance| Range [ Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm X +18 X+25 88-100 86-100 — — — —
19-mm 0-17 0-20 Xx15 X+22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 Xx15 X+22 X+15 X+22 X+15 X+20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7
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In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.

90-3.03 FINE AGGREGATE GRADING
Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X£10 X+13
600-pm X+9 X+12
300-pm X+6 X+9
150-ym 2-12 1-15
75-um 0-8 0-10

In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-um and 300-um sieves shall be between 10
and 40.

Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein. Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.
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Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25 - 37
600-um 10-22 12-25 15-25 15-25
300-um 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.

90-4 ADMIXTURES
90-4.01 GENERAL

Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

Chemical admixtures and air-entraining admixtures containing chlorides as CI in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects
of all admixtures used will be realized.

90-4.02 MATERIALS
Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

90-4.03 ADMIXTURE APPROVAL

No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of all required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved. If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
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concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used
at the dosage normally recommended by the manufacturer of the admixture.

Calcium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.

Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
DeSIgnatlon C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C 618.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;
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2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description,” specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within 5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.

Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

Liquid admixtures requiring dosages greater than 2.5 L/m® shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration."

Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement,” and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
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Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02 PROPORTIONING DEVICES

Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities,” and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

Equipment for cumulative weighing of aggregate shall have a zero tolerance of £0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be £0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
+0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.
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The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
welghmg cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

Contract No. 07-208204
75



The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m® may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.
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The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

The size of batch shall not exceed the manufacturer's guaranteed capacity.

When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).

Mixed completely in a truck mixer (transit-mixed concrete).

Mixed completely in a paving mixer.

OOw

Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.
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When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load.

Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released. Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05 HAND-MIXING

Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06 AMOUNT OF WATER AND PENETRATION

The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.
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Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

The amount of free water used in concrete shall not exceed 183 kg/m®, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m®.

The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7 CURING CONCRETE

90-7.01 METHODS OF CURING
Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B Curing Compound Method

Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class A.

4. Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class B.

w N
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5. Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class A.
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

- The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m? in 24 hours or more than 0.45-kg/m? in 72 hours.

The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

Curing compound shall be applied at a nominal rate of 3.7 m?/L, unless otherwise specified.

At any point, the application rate shall be within +1.2 m?/L of the nominal rate specified, and the average application
rate shall be within +0.5 m%L of the nominal rate specified when tested in conformance with the requirements in California
Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

Augitation shall not introduce air or other foreign substance into the curing compound.

The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite. The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations."” The 210-L barrels shall have removable lids and airtight fasteners. The 19-L containers
shall be round and have standard full open head and bail. Lids with bungholes shall not be permitted. On-site storage tanks
shall be kept clean and free of contaminants. Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.

Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.
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When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 200 mm.

The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02 CURING PAVEMENT

The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."”
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The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1). The curing compound shall be applied progressively during the deck
finishing operations immediately after finishing operations are completed on each individual portion of the deck. The water
cure shall be applied not later than 4 hours after completion of deck finishing or, for portions of the decks on which finishing
is completed after normal working hours, the water cure shall be applied not later than the following morning.

Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures,” shall be cured by the water
method, the forms-in-place method or the curing compound method.

When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04 CURING PRECAST CONCRETE MEMBERS

Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less. Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

- Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.
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90-7.06 CURING SLOPE PROTECTION

Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

Mortar and grout shall be cured by keeping the surface damp for 3 days.

After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be
cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8 PROTECTING CONCRETE

90-8.01 GENERAL

In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials,”" the
Contractor shall protect concrete as provided in this Section 90-8.

Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02 PROTECTING CONCRETE STRUCTURES

Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic. The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement, Type Il portland
cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined by California
Test 523.
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No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description.” The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of ASTM Designation: C 172. Test cylinders will be molded and initially
field cured in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing
laboratory in conformance with the requirements of ASTM Designation: C 39. A strength test shall consist of the average
strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show
evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the
strength of the remaining cylinder.

When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.

When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
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compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C42.

No single compressive strength test shall represent more than 250 m®.

When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

The certified test data and trial batch test reports shall include the following information:

Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

TmooOwy

Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.
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90-10 MINOR CONCRETE

90-10.01 GENERAL

Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
Minor concrete shall conform to the following requirements:

90-10.02A Cementitious Material
Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B Aggregate

Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C Water

Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."”

90-10.03 PRODUCTION

Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration.” Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.
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Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05 PROTECTING MINOR CONCRETE

Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete,” except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02 PAYMENT

Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures,” or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.
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